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CCR No. 96-0949

Logged Date 8/14/96

Rev. - Request Type CCR

Priority Routine

Urgent |:|

Emergency |:|

Affected Release A Change Class ||

Title (description) Acceptance Test Procedures for Release A

Documents Affected

411-CD-002-001

Source Nos (RID, NCR, Action Item, GSFC CCR, etc.) or
Tech Reference

AC-96-0418

[]

RTM Change

Start New Baseline

Problem

Acceptance test procedures for Release A need to be approved by the CCB for delivery to ESDIS

Proposed Solution

Review and approve the procedures, which are in six volumes:
for CCB approval 8/21. Remaining volumes posted 8/16 for CCB

EDC. GSFC posted on 8/14,
uled for 9/3/96.

Delivery to ESDIS sch

approval 8/28.

General, GSFC, EOC, LaRC, SMC,

Note, O
mpact Ana

review needed only tor eOC volume.

ysis:
Organizations Affected: BOO [] Contracts [_] ESO [] FOS M&O []
QA [] Rel. A Rel. B [ ] Rel. IR1 [] MRS [ ] SMO Subconts [ ]
Al [] Other
Cost: None Small [] Medium [ ] Large [ ]
(Not exceeding $100,000) ($100,000 to $500,000) (Over $500,000)
Schedule: None Other
Additional LOC Man-Months
Materials
Originator Mark Abernathy (signed) S. Kibler for M. Abernathy 8/20/96
Signature Date
Office SMO Office Manager (signed) Mike Mahoney 8/21/96
Signature Date
Disposition Approved Approved w/Comment [ ] Forward [ ] Disapproved [ ]
Comments:
CCB Chairperson (signed) Marc Bensimon 8/21/96
Signature Date
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